
ID WBS Task Name Contact Resource
Initials

Start Finish

163 4.4.12 MILE 4: KCA Upgrade achieves goals DL Wed 5/14/08 Wed 5/14/08

174 4.4.23 MILE 14: FNAL KCA Upgrade adaptations tested and deployed DL Thu 5/29/08 Thu 5/29/08

66 2.2.10 MILE 1: Jira Production Service on Beta Platform successful MeV Fri 5/30/08 Fri 5/30/08

80 2.2.21 MILE 8: Jira Migrated from Beta to Production Platform MeV Fri 6/13/08 Fri 6/13/08

427 8.2.9 MILE 6: Project Planning completed RDK Fri 6/20/08 Fri 6/20/08

83 2.2.25 MILE 13: Jira Issue Tracker deployment achieved MeV Mon 6/23/08 Mon 6/23/08

125 3.5.6 MILE 23: Major Releases Ready for SL4 and new build scheme SL Tue 7/8/08 Tue 7/8/08

27 1.4 MILE 3: Offline Project and Services documented MeV Wed 7/9/08 Wed 7/9/08

388 6.1.16 MILE 12: ICAF Nodes Upgrade deployed SL Fri 7/11/08 Fri 7/11/08

190 4.5.8 MILE 2: Shadow CAF ready for use at 10k scale SL Fri 7/18/08 Fri 7/18/08

130 3.11 MILE 24: Code Server, SL4, CVS Migrations completed SL Wed 7/30/08 Wed 7/30/08

16 1.1.7 MILE 7: Strategy Sheets completed MeV Fri 8/1/08 Fri 8/1/08

200 4.5.19 MILE 11: Final Plan for GroupCAF to FermiGrid CAF Migration SL Tue 8/12/08 Tue 8/12/08

144 4.3.5 MILE 9: Demonstrate User Monitoring based on RDB-backed system HW Fri 8/15/08 Fri 8/15/08

204 4.5.23 MILE 16: FermiGrid Scheduling released SL Wed 8/20/08 Wed 8/20/08

29 1.6 MILE 15: CD Offline Architecture defined MeV Fri 8/22/08 Fri 8/22/08

43 2.1.10 MILE 5: Zabbix Phase 1 Deployment successful GuG Fri 8/22/08 Fri 8/22/08

212 4.5.31 MILE 18: FermiGrid CAF Ready to Absorb GroupCAF SL Wed 9/10/08 Wed 9/10/08

150 4.3.11 MILE 21: User Monitoring migrated to RDB-backed system HW Thu 10/2/08 Thu 10/2/08

55 2.1.22 MILE 20: Zabbix production deployment achieved GuG Fri 10/10/08 Fri 10/10/08

440 9 END MILESTONE: CDF Offline Initiative completed MeV Fri 10/17/08 Fri 10/17/08

249 4.6.15 MILE 10: Ready to deploy glideinWMS to first production system DL,RS Wed 11/5/08 Wed 11/5/08

230 4.5.38 MILE 22: GroupCAF to FermiGrid CAF Migration completed SL Thu 11/20/08 Thu 11/20/08

252 4.6.18 MILE 17: GlideinWMS Ready for Full Deployment DL,RS Fri 11/21/08 Fri 11/21/08

258 4.7.4 MILE 19: Multiple Schedd Hosts in CAF production SL Tue 12/23/08 Tue 12/23/08
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ns tested and deployed

ta Platform successful

ira Migrated from Beta to Production Platform

MILE 6: Project Planning completed
6/23 MILE 13: Jira Issue Tracker deployment achieved

7/8 MILE 23: Major Releases Ready for SL4 and new build scheme
7/9 MILE 3: Offline Project and Services documented

7/11 MILE 12: ICAF Nodes Upgrade deployed
7/18 MILE 2: Shadow CAF ready for use at 10k scale

7/30 MILE 24: Code Server, SL4, CVS Migrations completed
8/1 MILE 7: Strategy Sheets completed

8/12 MILE 11: Final Plan for GroupCAF to FermiGrid CAF Migration
8/15 MILE 9: Demonstrate User Monitoring based on RDB-backed system

8/20 MILE 16: FermiGrid Scheduling released
8/22 MILE 15: CD Offline Architecture defined
8/22 MILE 5: Zabbix Phase 1 Deployment successful

9/10 MILE 18: FermiGrid CAF Read
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dy to Absorb GroupCAF
10/2 MILE 21: User Monitoring migrated to RDB-backed system

10/10 MILE 20: Zabbix production deployment achieved
10/17 END MILESTONE: CDF Offline Initiative completed

11/5 MILE 10: Ready to deploy glideinWMS to first production system
11/20 MILE 22: GroupCAF to FermiGrid CAF Migration completed

11/21 MILE 17: GlideinWMS Ready for Full Deployment
12/23 MILE 19: Multiple Sc
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